


# DRUPAL PROJECT MANAGEMENT

Ann Greazel / Calee Himes / Katie Raymon / Rachel Tendall



**Ann Greazel**

Graphic Designer III / College of Veterinary Medicine

**Calee Himes**


Communications Specialist II / College of Agriculture and Life Sciences

**Katie Raymon**

Graphic Designer I / College of Business


**Rachel Tendall**

Graphic Design Intern / College of Veterinary Medicine



## SESSION OVERVIEW

**Learn how project management can enhance your website development experience. Chat with other professionals about project management systems and experiences, and learn how to streamline your time management skills.**



## PROJECT MANAGE THIS SCENARIO ...

**You are part of a small web development business and are tasked to design a 20 page website.**



## PROJECT MANAGE THIS SCENARIO ...

**You are part of a small web development business and are tasked to design a 20 page website.**


- > Your team consists of you (programmer), a web designer, and a Drupal theme expert.
- > Timeline: 3 months



## PROJECT MANAGE THIS SCENARIO ...

**You are part of a small web development business and are tasked to design a 20 page website.**

- > Your team consists of you (programmer), a web designer, and a Drupal theme expert.
  
- > Timeline: 3 months
  - Discuss what your time line would look like for this project.  
(10 minutes)



## PROJECT MANAGE THIS SCENARIO ...

**You are 6 weeks into the project and things are moving smoothly, so smoothly that your client would like to add additional pages to the site. Included in these new pages is information about a venture they recently purchased ...**



## PROJECT MANAGE THIS SCENARIO ...

**You are 6 weeks into the project and things are moving smoothly, so smoothly that your client would like to add additional pages to the site. Included in these new pages is information about a venture they recently purchased ...**

**... a venture which has a website you need to convert to Drupal, which is currently built in HTML, has outdated information, and consists of 1500 pages.**





## PROJECT MANAGE THIS SCENARIO ...

**You are 6 weeks into the project and things are moving smoothly, so smoothly that your client would like to add additional pages to the site. Included in these new pages is information about a venture they recently purchased ...**

**... a venture which has a website you need to convert to Drupal, which is currently built in HTML, has outdated information, and consists of 1500 pages.**

**> Timeline: An additional 1.5 months has been added, so generously, by your client. It should be more than enough time considering all that you've already accomplished.**




## PROJECT MANAGE THIS SCENARIO ...

**You are 6 weeks into the project and things are moving smoothly, so smoothly that your client would like to add additional pages to the site. Included in these new pages is information about a venture they recently purchased ...**

**... a venture which has a website you need to convert to Drupal, which is currently built in HTML, has outdated information, and consists of 1500 pages.**

- > Timeline: An additional 1.5 months has been added, so generously, by your client. It should be more than enough time considering all that you've already accomplished.
- Discuss how your team should handle the situation.  
What have you already done that helps the situation?  
Or what have you done to potentially hurt it?  
(5 minutes)



## PROJECT MANAGE THIS SCENARIO ...

**Your client informs you that the 50 pages of the site must work in IE6 because they contain information about their largest purchaser, who happens to be very attached to IE6. Your site currently does not function properly in IE6.**



## PROJECT MANAGE THIS SCENARIO ...

**Your client informs you that the 50 pages of the site must work in IE6 because they contain information about their largest purchaser, who happens to be very attached to IE6. Your site currently does not function properly in IE6.**

- > **Timeline:** You have negotiated a semi-comfortable, yet tight, timeline with your client to alleviate the previous issue, but these pages must work by the end of the week.




## PROJECT MANAGE THIS SCENARIO ...

**Your client informs you that the 50 pages of the site must work in IE6 because they contain information about their largest purchaser, who happens to be very attached to IE6. Your site currently does not function properly in IE6.**

> Timeline: You have negotiated a semi-comfortable, yet tight, timeline with your client to alleviate the previous issue, but these pages must work by the end of the week.


- How do you handle this situation?  
(3 minutes)



## THE AFTERMATH: WHAT DID YOU LEARN?

**What are some of the ways mentioned or maybe not that you were able to utilize the power of Drupal to overcome these extreme scenerios?**

- > Example: Use modules that are up to date and have record of being updated frequently.




## THE AFTERMATH: WHAT DID YOU LEARN?

**What are some of the ways mentioned or maybe not that you were able to utilize the power of Drupal to overcome these extreme scenerios?**

> Example: Use modules that are up to date and have record of being updated frequently.

**How did communication skills and organization impact your situation?**



## THE AFTERMATH: WHAT DID YOU LEARN?

**What are some of the ways mentioned or maybe not that you were able to utilize the power of Drupal to overcome these extreme scenerios?**

> Example: Use modules that are up to date and have record of being updated frequently.

**How did communication skills and organization impact your situation?**

**How were your team members' unique backgrounds help you?**





# OUR PROJECT MANAGEMENT SUCCESSES

**Use a project management system.**

**Understand working styles of everyone on the team and be an empathic listener.**

**Apply steady, constant pressure to team members – don't be overbearing, let the project happen but keep it on track.**

**Have clear milestones and stick to them.**

**A brief should be just that – brief. Create one so the focus is not lost.**

**Use branding guidelines to back up your work.**

**Communicate consistently and frequently to the clients, the designers, the developers, and everyone in between.**



## RESOURCES / ADDITIONAL INFORMATION

### **Adobe Browser Lab**

> [www.browserlab.adobe.com.com](http://www.browserlab.adobe.com.com)

### **Balsamiq**

> [www.balsamiq.com](http://www.balsamiq.com)

### **Fogbugz**

> [www.fogcreek.com/fogbugz](http://www.fogcreek.com/fogbugz)

### **How to Design with Grids**


> [www.smashingmagazine.com/2007/04/14/  
designing-with-grid-based-approach](http://www.smashingmagazine.com/2007/04/14/designing-with-grid-based-approach)

### **Site Improve**

> [www.siteimprove.com](http://www.siteimprove.com)


### **Word 2 Clean HTML**

> [www.word2cleanhtml.com](http://www.word2cleanhtml.com)



## QUESTIONS?

Thank you for joining us.



**Ann Greazel**

Graphic Designer III / College of Veterinary Medicine

**Calee Himes**

Communications Specialist II / College of Agriculture and Life Sciences

**Katie Raymon**

Graphic Designer I / College of Business

**Rachel Tendall**

/ College of Veterinary Medicine